
Dec. 5—Pre-ID Window Opens 

           Initial Material Orders Window Opens 

Jan. 13—Pre-ID Window Closes 

           Initial Materials Order Closes 

Jan. 25—District/Building Tech     

Coordinator Trainings  Begin 
(webcasts) 

Jan. 31 & Feb. 1—Building/District 
Coordinator Trainings Begin 
(webcasts) 

Feb. 14-15—Test Administrator Train-

ings (webcasts) 

Feb. 20—Initial Materials Orders Delivered 

Feb. 21—Additional Material Orders Win-

dow Opens 

Mar. 5—Testing Window Opens 

 Post Student, Coordinator and  
 Administrator Surveys open,  
              on-site visits scheduled 
 

Apr. 13—Testing Window Closes 

Apr. 20—Materials Return Deadline 

May 14—Tested Roster Window Opens* 

May 18—Tested Roster Window Closes* 

June—Data File and Reports available* 

 

Schedule of Events 

Spring 2012 ELPA Online  

This calendar provides a simple overview of the major ELPA 

Online dates as well as the major coinciding paper-pencil dates 

for the Spring ELPA.   

 

For more information on the ELPA Online please visit 

www.michigan.gov/elpa or contact Jen Paul, ELL Assessment 

Consultant, 517-335-3967 or paulj@michigan.gov.  

December 

Su Mo Tu We Th Fri Sat 

    1 2 3 

4 5 6 7 8 9 10 

11 12 13 14 15 16 17 

18 19 20 21 22 23 24 

25 26 27 28 29 30 31 

January 

Su Mo Tu We Th Fri Sat 

1 2 3 4 5 6 7 

8 9 10 11 12 13 14 

15 16 17 18 19 20 21 

22 23 24 25 26 27 28 

29 30 31     

February 

Su Mo Tu We Thu Fri Sat 

   1 2 3 4 

5 6 7 8 9 10 11 

12 13 14 15 16 17 18 

19 20 21 22 23 24 25 

26 27 28 29    

March 

Su Mo Tu We Th Fri Sat 

    1 2 3 

4 5 6 7 8 9 10 

11 12 13 14 15 16 17 

18 19 20 21 22 23 24 

25 26 27 28 29 30 31 

April 

Su Mo Tu We Thu Fri Sat 

1 2 3 4 5 6 7 

8 9 10 11 12 13 14 

15 16 17 18 19 20 21 

22 23 24 25 26 27 28 

29 30      

May 

Su Mo Tu We Th Fri Sat 

  1 2 3 4 5 

6 7 8 9 10 11 12 

13 14 15 16 17 18 19 

20 21 22 23 24 25 26 

27 28 29 30 31   

*Tentative Date 

 

Calendar Version  Date:  December 2011 


